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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool
GENERAL:
•Email review
•Reviewed the E2 retrofit Plan Sheets (Pre-Submittal version)
•0800 hrs OBG Staff Meeting
•Continued to review E2 retrofit Plans
•Talked with James Duxbury and George Baker about the gaps between the Hinge KE deck plates and
support plates. They have been working on what is an acceptable tolerance and James said he will talk
with Marwan and get back to me sooner than later. I handed George a copy of the measurements taken so
he also has a copy.
•Paul Jefferson asked me to inform James that I will be the point of contact between ABF, TY Lin, and
Caltrans for everything E2 retrofit from here on.
•Asked Francis O’Malley a copy of Submittal 635 – Temp Tower H and Trusses at H.
•Paul informed me that Bob Kick (ABF) called him early in the morning about storage yard access. All of
the locks have been bypassed and there is a new one there. I went an spoke with Gary who is the
superintendent for the new building that is being built in the storage yard. He went to the gate and included
the Caltrans lock in the “daisy chain” that locks the East gate to the storage yard.
•Intermittent phone calls from ABF throughout the day.
•I had to have a physical performed at Concentra for respirator fit up. We will have paving operations in
the near future that require respirators and this is the first step in the process. My appointment was at 1530
hrs and lasted until 1630 hrs.
Hinge A field work covered by Parviz Jalali.

Accrued 1 hours of overtime today covering the Contractor’s hours.
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